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ESTIMATE RUN 11/26/2001

ESTIMATE SUMMARY 13:10:00

CONTID: C12524         ESTIMATE NO: 0006 PROG 1999

PCN: 12524-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/RELOCATION OF SH 85 INT. PERCENT TIME:

PROJECT NO: IM 0252-323                   

I-25/RELOCATION OF SH 85 INT.

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 11/26/2001 DATE TIME STARTED 06/07/2001

5490 W. 13TH AVE. DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/24/2001 DATE TIME STOPPED 08/19/2002

 DATE CONTRACT EXECUTED 05/10/2001 DATE ACCEPTED 08/19/2002

LAKEWOOD CO 80214     303-233-8440 DATE NOTICE TO PROCEED 06/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,287,070.67 PARTICIPATING $ $ 511,876.50

AWARD PROJECT AMT: 6,778,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
196,261.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,062.81

SECURITIES ENCUMBERED 1,062.81

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.30

WORK DAYS

WORK DAYS

37.99%

4,518,848.63

511,876.50

708,138.43

708,138.43

$

$

$

$

2,768,222.04

0.00

2,768,222.04

284,383.48

3,052,605.52

-3,872.56

3,872.56

3,052,605.52

0.00

AMOUNT DUE 3,052,605.52 708,138.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 708,138.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0 TIME ALLOW: 237

ORIG TIME ALLOW: 220
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.500

0.250

201-00000  
 

1.000

L S 

95,400.00000 71,550.000.750

23,850.00

0010 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

8.000

EACH

88.40000 176.802.000

0.00

0015 *REMOVAL OF HEADWALL 0.000

1.000

202-00015  
 

1.000

EACH

728.00000 728.001.000

728.00

0020 *REMOVAL OF PIPE 98.000

0.000

202-00035  
 

820.000

LF  

10.40000 1,019.2098.000

0.00

0025 *REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

3.000

EACH

208.00000 0.000.000

0.00

0030 *REMOVAL OF DELINEATOR 127.000

52.000

202-00090  
 

257.000

EACH

4.68000 837.72179.000

243.36

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 881.000

0.000

202-00190  
 

883.000

SY  

4.16000 3,664.96881.000

0.00

0040 *REMOVAL OF SIDEWALK 311.000

0.000

202-00200  
 

572.000

SY  

5.20000 1,617.20311.000

0.00

0045 *REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

43.000

LF  

10.40000 0.000.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 8,956.000

0.000

202-00203  
 

9,518.000

LF  

3.64000 32,599.848,956.000

0.00

0055 *REMOVAL OF CONCRETE PAVEMENT 10,337.000

0.000

202-00210  
 

12,586.000

SY  

3.12000 32,251.4410,337.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 11,668.000

11,878.000

202-00220  
 

35,105.000

SY  

2.08000 48,975.6823,546.000

24,706.24

0065 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

9,487.000

SY  

1.87000 0.000.000

0.00

0070 *REMOVAL OF PAVEMENT MARKING 9,353.000

1,942.000

202-00250  
 

14,581.000

SF  

2.60000 29,367.0011,295.000

5,049.20

0075 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.000

L S 

792.88000 0.000.000

0.00

0080 *REMOVAL OF LIGHT STANDARD 2.000

-2.000

202-00700  
 

9.000

EACH

332.80000 0.000.000

-665.60

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

1.000

EACH

3,785.60000 0.000.000

0.00

0090 *REMOVAL OF GROUND SIGN 12.000

23.000

202-00810  
 

66.000

EACH

33.28000 1,164.8035.000

765.44

0095 *REMOVAL OF SIGN PANEL 0.000

1.000

202-00821  
 

3.000

EACH

202.80000 202.801.000

202.80

0100 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

4.000

EACH

603.20000 0.000.000

0.00

0102 REM TRAF SIG CONTROL+CAB REMOVAL OF TRAFFIC SIGNAL 
CONTROLLER & CABINET

0.000

0.000

202-00848  
 

1.000

EACH

1,889.16000 0.000.000

0.00

0105 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

120.000

LF  

5.20000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *REMOVAL OF GUARDRAIL TYPE 3 50.000

313.000

202-01130  
 

563.000

LF  

3.17000 1,150.71363.000

992.21

0115 *REMOVAL OF END ANCHORAGE 2.000

4.000

202-01300  
 

8.000

EACH

192.40000 1,154.406.000

769.60

0120 *PLUG CULVERT 0.000

0.000

202-04001  
 

3.000

EACH

312.00000 0.000.000

0.00

0125 *CLEAN CULVERT 0.000

0.000

202-04002  
 

3.000

EACH

728.00000 0.000.000

0.00

0130 *SANDBLASTING 0.000

1,491.000

202-05150  
 

2,740.000

SF  

0.52000 775.321,491.000

775.32

0135 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,385.000

14,175.000

203-00060  
 

150,552.000

CY  

3.90000 169,884.0043,560.000

55,282.50

0140 *MUCK EXCAVATION 1,680.000

0.000

203-00100  
 

1,838.000

CY  

7.28000 12,230.401,680.000

0.00

0145 *BLADING 0.000

0.000

203-01500  
 

178.000

HOUR

93.60000 0.000.000

0.00

0150 *POTHOLING 17.500

7.000

203-01597  
 

33.000

HOUR

130.00000 3,185.0024.500

910.00

0155 *STRUCTURE EXCAVATION 1,010.000

0.000

206-00000  
 

3,093.000

CY  

4.16000 4,201.601,010.000

0.00

0160 *STRUCTURE BACKFILL (CLASS 1) 146.000

0.000

206-00100  
 

146.000

CY  

15.60000 2,277.60146.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

18.000

CY  

62.40000 0.000.000

0.00

0170 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

8,547.84000 8,547.841.000

0.00

0175 *EROSION BALES (WEED FREE) 6.000

0.000

208-00011  
 

127.000

EACH

12.48000 74.886.000

0.00

0180 SILT FENCE 56.000

0.000

208-00020  
 

239.000

LF  

1.30000 72.8056.000

0.00

0185 EROSION CONTROL SUPERVISOR 0.200

0.000

208-00200  
 

1.000

L S 

4,135.06000 827.010.200

0.00

0190 *RESET STRUCTURE 18.000

0.000

210-00001  
 

18.000

EACH

124.80000 2,246.4018.000

0.00

0195 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

530.00000 0.000.000

0.00

0200 *RESET END SECTION 0.000

0.000

210-00015  
 

3.000

EACH

265.00000 0.000.000

0.00

0205 *RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

4.000

EACH

2,188.90000 2,188.901.000

0.00

0210 *RESET TV CAMERAS 0.000

0.000

210-00473  
 

1.000

EACH

863.20000 0.000.000

0.00

0215 *RESET LIGHT STANDARD 0.000

3.000

210-00750  
 

3.000

EACH

790.40000 2,371.203.000

2,371.20
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET GROUND SIGN 0.000

6.000

210-00810  
 

27.000

EACH

78.00000 468.006.000

468.00

0225 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

11.000

EACH

270.40000 0.000.000

0.00

0230 *RESET TRAFFIC SIGNAL FACE 0.000

1.000

210-00830  
 

10.000

EACH

322.40000 322.401.000

322.40

0235 *RESET TRAFFIC SIGNAL POLE 0.000

0.500

210-00840  
 

1.000

EACH

1,331.20000 665.600.500

665.60

0240 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

8.000

EACH

104.00000 0.000.000

0.00

0245 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

8.000

EACH

239.20000 0.000.000

0.00

0250 *RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

676.00000 0.000.000

0.00

0253 RES GDRAIL TY 3 RESET GUARD RAIL TYPE 3 0.000

0.000

210-01130  
 

288.000

LF  

12.23000 0.000.000

0.00

0255 *RESET GUARDRAIL THRIE BEAM 0.000

200.000

210-01135  
 

800.000

LF  

10.66000 2,132.00200.000

2,132.00

0257 RES END ANCHORAGE RESET END ANCHORAGE 0.000

0.000

210-01200  
 

1.000

EACH

491.50000 0.000.000

0.00

0260 *RELAY PIPE (54 INCH) 0.000

0.000

210-02054  
 

134.000

LF  

62.40000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *ADJUST MANHOLE 3.000

0.000

210-04010  
 

4.000

EACH

156.00000 468.003.000

0.00

0270 *MODIFY MANHOLE 1.000

0.000

210-04015  
 

2.000

EACH

520.00000 520.001.000

0.00

0275 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,590.00000 1,590.001.000

0.00

0276 MODIFY INLET MCR L2, CO#6, MODIFY INLET (SPECIAL) 1.000

0.000

210-04020  
 

3.000

EACH

2,124.80000 2,124.801.000

0.00

0280 MODIFY STRUCTURE 0.000

1.000

210-04025  
 

1.000

EACH

5,300.00000 5,300.001.000

5,300.00

0285 *ADJUST VALVE BOX 11.000

2.000

210-04050  
 

17.000

EACH

78.00000 1,014.0013.000

156.00

0290 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

1,025.000

LF  

3.12000 0.000.000

0.00

0295 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

24.100

ACRE

256.34000 0.000.000

0.00

0300 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.020

ACRE

1,040.00000 0.000.000

0.00

0305 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

24.100

ACRE

2,392.00000 0.000.000

0.00

0310 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

24.100

ACRE

297.34000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,615.000

LB  

1.41000 0.000.000

0.00

0320 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,856.000

SY  

2.05000 0.000.000

0.00

0325 *ENVIRONMENTAL HEALTH AND SAFETY 0.500

0.000

250-00100  
 

1.000

L S 

1,641.12000 820.560.500

0.00

0330 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

9.000

HOUR

75.30000 0.000.000

0.00

0335 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

107.38000 0.000.000

0.00

0340 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

1,060.00000 0.000.000

0.00

0345 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

2,120.00000 0.000.000

0.00

0350 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

3,180.00000 0.000.000

0.00

0355 *AGGREGATE BASE COURSE (SPECIAL) 3,004.000

1,063.000

304-09014  
 

12,259.000

TON 

6.24000 25,378.084,067.000

6,633.12

0356 ABC (CL 6) (SPEC) ADDITIONAL LANE ON US 85, CMO 4 1,929.000

0.000

304-06009  
 

1,929.000

TON 

10.60000 20,447.401,929.000

0.00

0360 *RECONDITIONING 32,510.000

7,521.000

306-01000  
 

45,562.000

SY  

0.62000 24,819.2240,031.000

4,663.02
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.510

64.860

403-00720  
 

884.090

TON 

94.64000 32,685.82345.370

6,138.35

0370 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 4,396.870

808.980

403-33811  
 

12,267.330

TON 

44.72000 232,805.615,205.850

36,177.59

0375 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

10,487.140

TON 

49.24000 0.000.000

0.00

0380 *EMULSIFIED ASPHALT (SLOW-SETTING) 393.000

73.000

411-10255  
 

3,869.000

GAL 

1.04000 484.64466.000

75.92

0385 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

54.000

SY  

24.71000 0.000.000

0.00

0390 *CONCRETE PAVEMENT (7 INCH) 0.000

0.000

412-00700  
 

3,423.000

SY  

32.27000 0.000.000

0.00

0390 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 3,430.993

0.000SY  

1.03700 3,557.943,430.993

0.00

0395 *CONCRETE PAVEMENT (10 INCH) 10,545.000

4,192.000

412-01000  
 

15,467.000

SY  

35.96000 529,942.5214,737.000

150,744.32

0395 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 4,884.997

-4,192.000SY  

1.48500 1,029.10692.997

-6,225.12

0400 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,748.000

0.000

412-01020  
 

8,748.000

SY  

51.50000 450,522.008,748.000

0.00

0400 MATERIAL ALLOWANCE DOWEL BASKETS & TIE BARS 0.000

0.000SY  

2.32700 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0403 GEOTEXTILE (SEPARATOR) (CL B) GEOTEXTILE (SEPARATOR) 
(CLASS B)

1,896.000

0.000

420-00131  
 

1,896.000

SY  

2.15000 4,076.401,896.000

0.00

0405 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

17.000

LF  

97.69000 0.000.000

0.00

0405 MATERIAL ALLOWANCE STEEL 117.000

0.000LF  

10.75000 1,257.75117.000

0.00

0410 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

63.000

LF  

132.58000 0.000.000

0.00

0415 TIMBER RETAINING WALL 0.000

0.000

504-08100  
 

0.000

SF  

41.49000 0.000.000

0.00

0420 *RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

0.000

CY  

104.00000 0.000.000

0.00

0425 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

28.000

CY  

104.00000 0.000.000

0.00

0430 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

159.000

CY  

46.80000 0.000.000

0.00

0435 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

14.700

CY  

346.36000 0.000.000

0.00

0440 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

114.690

TON 

114.40000 0.000.000

0.00

0445 BRIDGE EXPANSION DEVICE (0-4 INCH) 83.000

0.000

518-01004  
 

83.000

LF  

120.35000 9,989.0583.000

0.00
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PCN: 12524-BID    ESTIMATE RUN

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE 0-4 INCH EXPANSION DEVICES 9.000

-9.000LF  

73.00000 0.000.000

-657.00

0450 CONCRETE CLASS B 0.000

1.700

601-01000  
 

4.100

CY  

610.03000 1,037.051.700

1,037.05

0455 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

11.100

CY  

497.14000 0.000.000

0.00

0457 CONC CL D (BRIDGE) FOUND SLEEPER SLAB WAS NOT BUILT 
CORRECTLY.

5.200

0.000

601-03040  
 

5.200

CY  

202.96000 1,055.395.200

0.00

0460 *SLAB JACKING 3,422.000

0.000

601-10250  
 

3,422.000

LB  

7.90000 27,033.803,422.000

0.00

0465 *REINFORCING STEEL 0.000

54.000

602-00000  
 

1,295.000

LB  

0.46000 24.8454.000

24.84

0465 MATERIAL ALLOWANCE BLACK STEEL 1,146.000

-54.000LB  

0.23500 256.621,092.000

-12.69

0470 *15 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

176.000

LF  

21.84000 0.000.000

0.00

0475 *18 INCH REINFORCED CONCRETE PIPE 202.000

0.000

603-01180  
 

723.000

LF  

23.92000 4,831.84202.000

0.00

0480 *24 INCH REINFORCED CONCRETE PIPE 192.000

0.000

603-01240  
 

192.000

LF  

31.20000 5,990.40192.000

0.00

0485 *30 INCH REINFORCED CONCRETE PIPE 0.000

615.000

603-01300  
 

921.000

LF  

40.56000 24,944.40615.000

24,944.40
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *36 INCH REINFORCED CONCRETE PIPE 6.000

0.000

603-01360  
 

415.000

LF  

66.56000 399.366.000

0.00

0495 *42 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01420  
 

428.000

LF  

83.20000 0.000.000

0.00

0500 *18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

416.00000 0.000.000

0.00

0505 *18 INCH CORRUGATED STEEL PIPE 54.000

0.000

603-10180  
 

54.000

LF  

31.20000 1,684.8054.000

0.00

0510 *36 INCH CORRUGATED STEEL PIPE 32.000

0.000

603-10360  
 

32.000

LF  

41.60000 1,331.2032.000

0.00

0515 *48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

104.00000 0.000.000

0.00

0520 *60 INCH CORRUGATED STEEL PIPE 45.000

0.000

603-10600  
 

45.000

LF  

78.00000 3,510.0045.000

0.00

0525 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 103.000

0.000

603-70604  
 

103.000

LF  

382.21000 39,367.63103.000

0.00

0525 MATERIAL ALLOWANCE PRECAST BOX CULVERT 0.000

0.000LF  

156.00000 0.000.000

0.00

0530 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,820.00000 0.000.000

0.00

0535 *INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

2,189.20000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

4.000

EACH

3,115.84000 0.000.000

0.00

0545 *INLET TYPE D (DOUBLE) (10 FOOT) 0.000

0.000

604-00610  
 

1.000

EACH

5,354.96000 0.000.000

0.00

0550 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

2.000

EACH

2,750.80000 2,750.801.000

0.00

0555 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

7.000

EACH

3,354.00000 3,354.001.000

0.00

0560 *INLET TYPE R  L 5 (15 FOOT) 0.000

0.000

604-19115  
 

0.000

EACH

4,799.60000 0.000.000

0.00

0565 *INLET TYPE R  L 10 (5 FOOT) 3.000

0.000

604-19205  
 

4.000

EACH

4,245.28000 12,735.843.000

0.00

0570 *INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

3.000

EACH

5,047.12000 0.000.000

0.00

0575 *INLET TYPE R  L 15 (5 FOOT) 2.000

0.000

604-19305  
 

2.000

EACH

5,330.00000 10,660.002.000

0.00

0580 *OUTLET STRUCTURE 0.000

0.000

604-20000  
 

1.000

EACH

2,008.70000 0.000.000

0.00

0585 *MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

2.000

EACH

1,560.00000 0.000.000

0.00

0590 *MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

1.000

EACH

2,080.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

875.000

LF  

13.00000 0.000.000

0.00

0600 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

546.00000 0.000.000

0.00

0605 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

873.60000 0.000.000

0.00

0610 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,081.60000 0.000.000

0.00

0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

3.000

EACH

1,263.60000 0.000.000

0.00

0620 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,664.00000 0.000.000

0.00

0625 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

156.00000 0.000.000

0.00

0630 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

5.000

EACH

166.40000 0.000.000

0.00

0635 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

188.000

LF  

2.34000 0.000.000

0.00

0640 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

2,247.000

LF  

2.60000 0.000.000

0.00

0645 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

156.00000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

0.000

LF  

18.72000 0.000.000

0.00

0655 *CONCRETE SIDEWALK 0.000

296.000

608-00000  
 

4,473.000

SY  

25.74000 7,619.04296.000

7,619.04

0660 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

207.000

SY  

57.10000 0.000.000

0.00

0665 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,008.000

4,747.000

609-21010  
 

5,814.000

LF  

7.23000 41,608.655,755.000

34,320.81

0670 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,870.000

0.000

609-21020  
 

14,185.000

LF  

8.22000 23,591.402,870.000

0.00

0675 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

22,389.000

SF  

5.20000 0.000.000

0.00

0680 *DELINEATOR (TYPE I) 0.000

16.000

612-00001  
 

142.000

EACH

13.78000 220.4816.000

220.48

0685 *DELINEATOR (TYPE II) 0.000

5.000

612-00002  
 

36.000

EACH

14.56000 72.805.000

72.80

0690 DELINEATOR (TYPE III) 0.000

3.000

612-00003  
 

24.000

EACH

15.32000 45.963.000

45.96

0695 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

13.36000 0.000.000

0.00

0700 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

17.68000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 806.000

752.000

613-01200  
 

9,692.000

LF  

7.49000 11,669.421,558.000

5,632.48

0710 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 769.000

592.000

613-01300  
 

1,458.000

LF  

11.54000 15,705.941,361.000

6,831.68

0715 *WIRING 0.000

0.000

613-10000  
 

0.800

L S 

17,472.00000 0.000.000

0.00

0717 WIRING CMO #5, TRAFFIC SIGNAL SYSTEM 0.000

0.000

613-10000  
 

1.000

L S 

2,869.19000 0.000.000

0.00

0719 WIRING MEADOWS PARKWAY & FACTORY SHOPS INTERSECTION 0.000

0.000

613-10000  
 

1.000

L S 

11,584.84000 0.000.000

0.00

0720 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

10.000

EACH

2,267.20000 0.000.000

0.00

0725 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

13.000

EACH

613.60000 0.000.000

0.00

0730 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

18.000

EACH

374.40000 0.000.000

0.00

0735 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (250 WATT) 0.000

0.000

613-72250  
 

4.000

EACH

483.60000 0.000.000

0.00

0740 *SIGN PANEL (CLASS I) 0.000

14.190

614-00011  
 

217.000

SF  

16.64000 236.1214.190

236.12

0745 *SIGN PANEL (CLASS II) 0.000

7.800

614-00012  
 

89.000

SF  

20.17000 157.337.800

157.33
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *SIGN PANEL (CLASS III) 0.000

319.000

614-00013  
 

319.000

SF  

20.28000 6,469.32319.000

6,469.32

0755 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

20.000

LF  

6.76000 0.000.000

0.00

0760 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

67.000

LF  

30.16000 0.000.000

0.00

0765 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

36.000

LF  

33.28000 0.000.000

0.00

0770 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

39.000

LF  

35.36000 0.000.000

0.00

0775 *STEEL SIGN POST (2 INCH ROUND) 0.000

31.500

614-01502  
 

283.000

LF  

7.80000 245.7031.500

245.70

0780 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

11.500

614-01552  
 

82.000

LF  

30.16000 346.8411.500

346.84

0785 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

4.000

EACH

504.40000 0.000.000

0.00

0790 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

546.00000 0.000.000

0.00

0795 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

582.40000 0.000.000

0.00

0800 *MODIFICATION OF SIGN LEGEND 0.000

2.000

614-07105  
 

2.000

EACH

234.00000 468.002.000

468.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0802 PED SIG FACE (16) CMO #5 TRAFFIC SIGNAL SYSTEM 0.000

0.000

614-70117  
 

4.000

EACH

934.60000 0.000.000

0.00

0805 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

2.000

614-70336  
 

21.000

EACH

868.40000 1,736.802.000

1,736.80

0810 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

5.000

EACH

1,466.40000 0.000.000

0.00

0815 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

0.000

EACH

114.40000 0.000.000

0.00

0820 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72876  
 

16.000

EACH

603.20000 0.000.000

0.00

0825 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

3.000

EACH

22,339.20000 44,678.402.000

0.00

0830 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

0.000

614-72889  
 

70.000

EACH

499.20000 0.000.000

0.00

0833 TELE INTERCON WIRE CMO # 5, TRAFFIC SIGNAL SYSTEM 0.000

0.000

614-72891  
 

5,800.000

LF  

14.08000 0.000.000

0.00

0835 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

4.000

EACH

26,351.52000 0.000.000

0.00

0840 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

1,164.80000 0.000.000

0.00

0842 SIG-LIGHT SPAN WIRE POLE (12 IN) CMO #5, TRAFFIC 
SIGNAL SYSTEM

0.000

0.000

614-85362  
 

4.000

EACH

4,238.55000 0.000.000

0.00
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NO.
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PREV QTY/
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13:10:00

CUMULATIVE
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CAT NO0200 ROADWAY 

0845 *PAINT TRAFFIC SIGNAL POLE 0.000

0.000

614-85520  
 

4.000

EACH

452.40000 0.000.000

0.00

0847 CTRLER (TY 170E) CMO #5, TRAFFIC SIGNAL SYSTEM 0.000

0.000

614-86245  
 

2.000

EACH

23,720.05000 0.000.000

0.00

0850 *TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86710  
 

1.000

L S 

1,643.20000 0.000.000

0.00

0855 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

2,650.00000 0.000.000

0.00

0860 *6 INCH DUCTILE IRON PIPE 14.500

0.000

619-06060  
 

39.000

LF  

62.40000 904.8014.500

0.00

0865 *12 INCH DUCTILE IRON PIPE 0.000

0.000

619-06120  
 

186.000

LF  

106.60000 0.000.000

0.00

0870 *6 INCH GATE VALVE 0.000

0.000

619-75048  
 

1.000

EACH

838.24000 0.000.000

0.00

0875 *DETOUR PAVEMENT 7,775.000

0.000

621-00450  
 

10,177.000

SY  

14.16000 110,094.007,775.000

0.00

0880 CONSTRUCTION SURVEYING 0.300

0.050

625-00000  
 

1.000

L S 

83,374.30000 29,181.010.350

4,168.72

0881 CONST SURVEYING (HOUR) CONSTRUCTION SURVEY (HOUR) 0.000

0.000

625-00001  
 

6.000

HOUR

100.00000 0.000.000

0.00

0885 *MOBILIZATION 0.480

0.000

626-00000  
 

0.800

L S 

421,554.87000 202,346.340.480

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

5,300.00000 2,650.000.500

0.00

0895 *EPOXY PAVEMENT MARKING 0.000

4.000

627-00005  
 

291.000

GAL 

67.60000 270.404.000

270.40

0900 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 196.000

53.000

627-00012  
 

332.000

GAL 

46.80000 11,653.20249.000

2,480.40

0902 PREFORM PLASTIC PVMT MKG (TY C) (INLAID) PREFORMED 
PLASTIC PAVEMENT MARKING (TYPE C) (INLAID)

0.000

0.000

627-03003  
 

1,064.000

SF  

10.37000 0.000.000

0.00

0905 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

478.000

SF  

19.76000 0.000.000

0.00

0910 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3,129.000

SF  

10.40000 0.000.000

0.00

0915 *FLAGGING 1,521.000

438.000

630-00000  
 

3,873.000

HOUR

24.80000 48,583.201,959.000

10,862.40

0920 *TRAFFIC CONTROL INSPECTION 30.000

9.000

630-00007  
 

162.000

DAY 

104.00000 4,056.0039.000

936.00

0925 *TRAFFIC CONTROL MANAGEMENT 92.000

26.000

630-00012  
 

232.000

DAY 

364.00000 42,952.00118.000

9,464.00

0930 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

1,560.00000 2,340.001.500

0.00

0935 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

0.000

630-80336  
 

7.000

EACH

364.00000 1,274.003.500

0.00
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NO.

ITEM
DESCRIPTION
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UNITS
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PREV QTY/
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CUMULATIVE
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CAT NO0200 ROADWAY 

0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.500

1.000

630-80341  
 

59.000

EACH

67.60000 777.4011.500

67.60

0945 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000

0.500

630-80342  
 

60.000

EACH

130.00000 3,835.0029.500

65.00

0950 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

2.500

630-80343  
 

19.000

EACH

140.40000 1,193.408.500

351.00

0955 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 37.500

0.000

630-80344  
 

75.000

SF  

15.60000 585.0037.500

0.00

0960 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

17,680.00000 26,520.001.500

0.00

0965 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,560.00000 2,340.001.500

0.00

0970 *DRUM CHANNELIZING DEVICE 185.000

35.000

630-80360  
 

440.000

EACH

57.20000 12,584.00220.000

2,002.00

0975 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

67.60000 0.000.000

0.00

0980 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

10.000

630-80364  
 

23.000

EACH

104.00000 1,040.0010.000

1,040.00

0985 CONCRETE BARRIER (TEMPORARY) 250.000

1,560.000

630-80370  
 

3,620.000

LF  

28.21000 51,060.101,810.000

44,007.60

0990 *TRAFFIC CONE 175.000

0.000

630-80380  
 

350.000

EACH

17.68000 3,094.00175.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 IMPACT ATTENUATOR (TEMPORARY) 0.000

2.000

630-85010  
 

4.000

EACH

8,147.57000 16,295.142.000

16,295.14

1000 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

1005 F/A PARTNERING 111.350

0.000

700-70011  
 

111.350

F A 

1.00000 111.35111.350

0.00

1010 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

19,295.120

F A 

1.00000 0.000.000

0.00

1015 F/A INCENTIVE 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A OJT PILOT 0.000

0.000

700-70022  
 

175.200

F A 

1.00000 0.000.000

0.00

1025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

1030 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

10,051.870

F A 

1.00000 0.000.000

0.00

1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A TRAFFIC SIGNAL SYSTEM 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A PAVEMENT INCENTIVE 0.000

0.000

700-70035  
 

-2,759.880

F A 

1.00000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A CONSTRUCT ADDITIONAL LANE ON US 85 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1055 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

1060 F/A SPRINKLERS 0.000

0.000

700-70320  
 

9,787.390

F A 

1.00000 0.000.000

0.00

1065 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

1205 ADDED ITEM (DOLLAR)/ CONCRETE PRICE ADJUSTMENT -268.050

0.000

900-00006  
 

-311.890

DOL 

1.00000 -268.05-268.050

0.00

1210 ADDED ITEM (DOLLAR)/ CMO 8 LIGHT PLANT RENTAL 0.000

0.000

900-00006  
 

389.110

DOL 

1.00000 0.000.000

0.00

1215 F/A DRAINAGE IMPROVEMENT 6 INCH PIPE UNDERDRAIN 0.000

0.000

700-70530  
 

15,443.970

F A 

1.00000 0.000.000

0.00

1220 F/A TOWN OF CASTLE ROCK LIGHTING 0.000

0.000

700-70034  
 

8,968.220

F A 

1.00000 0.000.000

0.00

1225 F/A MODIFY MODIFY BRIDGE SIDWALK - PLUM CREEK 0.000

0.000

700-70131  
 

2,438.410

F A 

1.00000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1230 F/A GRIND BRIDG APPROACH 0.000

0.000

700-70034  
 

3,812.350

F A 

1.00000 0.000.000

0.00

CAT 2,659,076.85504,981.696,113,452.05CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-17-BG 

1075 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

42,400.00000 0.000.000

0.00

1080 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,042.000

CY  

4.16000 0.000.000

0.00

1085 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

990.000

CY  

67.60000 0.000.000

0.00

1090 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

269.000

CY  

7.28000 0.000.000

0.00

1095 *FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

64.000

CY  

41.60000 0.000.000

0.00

1098 *SANDBLASTING SANDBLASTING (BRIDGE) 0.000

0.000

202-05150  
 

10,696.000

SF  

1.60000 0.000.000

0.00

1100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

255.410

TON 

49.24000 0.000.000

0.00

1105 *STEEL PILING (HP 12X74) 0.000

0.000

502-11274  
 

865.000

LF  

27.08000 0.000.000

0.00

1110 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

117.000

LF  

97.69000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1115 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

123.800

CY  

254.58000 0.000.000

0.00

1120 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

2.000

EACH

2,475.63000 0.000.000

0.00

1125 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,270.000

SY  

7.57000 0.000.000

0.00

1130 *CONCRETE SEALER 0.000

0.000

515-00400  
 

315.000

SY  

5.23000 0.000.000

0.00

1135 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

162.000

LF  

120.35000 0.000.000

0.00

1135 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000

0.000LF  

73.00000 0.000.000

0.00

1140 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

1,192.000

CY  

202.96000 0.000.000

0.00

1140 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

103.470CY  

388.80900 40,230.07103.470

40,230.00

1141 *STRUCTURAL CONCRETE COATING STRUCTURAL CONCRETE 
COATING

0.000

0.000

601-40301  
 

16,583.000

SF  

0.64000 0.000.000

0.00

1142 ADDED ITEM (DOLLAR)/ CONCRETE PRICE ADJUSTMENT 0.000

0.000

900-00006  
 

-145.160

DOL 

1.00000 0.000.000

0.00

1145 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

251,826.000

LB  

0.47000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0252-323                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1150 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

305.000

LF  

73.78000 0.000.000

0.00

1150 MATERIAL ALLOWANCE GUARDRAIL ANCHOR BOLTS 305.000

0.000LF  

5.00000 1,525.00305.000

0.00

1150 MATERIAL ALLOWANCE GUARD RAIL 0.000

305.000LF  

31.00000 9,455.00305.000

9,455.00

1155 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

305.000

LF  

105.47000 0.000.000

0.00

1155 MATERIAL ALLOWANCE GUARDRAIL ANCHOR BOLTS 305.000

0.000LF  

5.00000 1,525.00305.000

0.00

1155 MATERIAL ALLOWANCE GUARD RAIL 0.000

305.000LF  

47.50000 14,487.50305.000

14,487.50

1160 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

0.000

LF  

78.00000 0.000.000

0.00

1161 FENCE CL (SPEC) (60 IN) VINYL COATED, 3/8" MESH 0.000

0.000

607-53161  
 

297.000

LF  

76.03000 0.000.000

0.00

1162 FENCE CL (SPEC) (96 IN) VINYL COATED, 96" 0.000

0.000

607-53197  
 

297.000

LF  

89.11000 0.000.000

0.00

1163 3/4 IN ELEC COND 3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

140.000

LF  

9.49000 0.000.000

0.00

1165 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

609.000

LF  

13.36000 0.000.000

0.00
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PCN: 12524-BID    ESTIMATE RUN 11/26/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BG 

1170 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

609.000

LF  

15.29000 0.000.000

0.00

1175 *WIRING 0.000

0.000

613-10000  
 

0.200

L S 

17,472.00000 0.000.000

0.00

1180 *PRESTRESSED CONCRETE I (BT63) 0.000

0.000

618-00163  
 

2,560.000

LF  

105.58000 0.000.000

0.00

1180 MATERIAL ALLOWANCE GIRDERS 389.998

0.000LF  

79.20400 30,889.40389.998

0.00

1180 MATERIAL ALLOWANCE GIRDERS 499.999

0.000LF  

82.37200 41,185.92499.999

0.00

1180 MATERIAL ALLOWANCE GIRDERS 0.000

1,675.000LF  

79.91300 133,854.281,675.000

133,854.24

1180 MATERIAL ALLOWANCE W 16 X 26 STEEL DIAPHRAGMS 0.000

18.000EACH

285.00000 5,130.0018.000

5,130.00

1185 *MOBILIZATION 0.120

0.000

626-00000  
 

0.200

L S 

421,554.87000 50,586.580.120

0.00

CAT 328,868.75203,156.741,108,958.62CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

39,617.50000 39,617.501.000

0.00

1195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,802.30000 23,802.301.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1200 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,240.20000 1,240.201.000

0.00

CAT 64,660.000.0064,660.00CURRENT AMT0400 $ $ $

$ 3,052,605.60708,138.43$7,287,070.67$CURRENT AMTPROJECT TOTAL


